COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 30/ 2002

ESTI MATE SUMVARY 11:19: 32
CONTI D: C13932 ESTI MATE NO 0003 PROG SPEC YR 1999
PCN: 13932-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 52.0 DAYS TIME ALLOW 85 WORK DAYS
N Acadeny - N PERCENT TIME:  61.18 ORI G TI ME ALLOW 50 WORK DAYS
PRQJECT NO I M 0252- 358
N Acadeny - N
NAVE OF ROAD: Interstate 25
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
EDW C. LEVY CO dba SCHM DT CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 08/ 26/ 2002 DATE TI ME STARTED 06/ 02/ 2002
2635 DELTA DRI VE DATE LET 02/ 21/ 2002 DATE WORK BEGAN
DATE AWARDED 03/ 20/ 2002 DATE TI ME STOPPED 12/20/2002
DATE CONTRACT EXECUTED 04/ 04/2002 DATE ACCEPTED 12/ 20/ 2002
COLORADO SPRI NGS CO 80910  719-392-4207 DATE NOTI CE TO PROCEED 06/ 02/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 2,272,038.80 PARTI Cl PATI NG $ 2,027,118. 24 $ 377,041. 55
AWARD PROJECT AM: $ 1, 495, 695. 41 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 89. 229% TOTAL EARNI NGS 2,027,118. 24 377,041.55
FUNDS AVAI LABLE: $ 244, 920.56 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,027,118. 24 377, 041. 55
TOTAL CLAI VB $ 0. 00 RETAI NAGE -962. 22 -289. 64
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,026, 156. 02 376, 751. 91
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 2,026, 156. 02 376, 751. 91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 376, 751. 91

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 13932-BI D ESTI MATE RUN 08/ 30/ 2002
PRQJECT I M 0252- 358 ESTI MATE NO. 0003 11: 19: 32

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200 ROADVAY
0005 203-01500  BLADI NG CMD #02 112. 000 0. 000
HOUR 0. 000 0.00
84. 39000 0. 000 0.00
0010 208-00020  *SILT FENCE DELETED FORM 105 0. 000 0. 000
LF 0. 000 0.00
1. 05000 0. 000 0.00
0015 212-00006  *SEEDI NG (NATI VE) CMO #02, DELETED FORM 105 0. 000 0. 000
ACRE 0. 000 0.00
477. 75000 0. 000 0.00
0020 213-00002 *MJLCH NG (WEED FREE HAY) CMO #02, DELETED FORM 105 0. 000 0. 000
ACRE 0. 000 0.00
624. 75000 0. 000 0.00
0025 213-00061 *MJLCH TACKI FI ER CMD #02, DELETED FORM 105 0. 000 0. 000
LB 0. 000 0.00
2. 10000 0. 000 0.00
0030 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHING) (ASPHALT) CMO #02 107. 910 0. 000
TON 107. 910 16, 142. 26
149. 59000 107. 910 16, 142. 26
0035 403-33851  *HOT Bl TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 64-28) 36, 272. 920 27, 806. 400
VD #02
TON 8, 466. 520 314, 615. 88
37. 16000 36, 272. 920 1,347,901, 71
0040 405-00000  *HEATI NG AND SCARI FYI NG TREATMENT CMD #02 173, 164. 000 173, 164. 000
5% 0. 000 0.00
1. 39000 173, 164. 000 240, 697. 96
0045 411-10255 EMULSI FI ED ASPHALT (SLOW SETTING CMD #02 9, 375. 000 6, 702. 500
GAL 2,672.500 2,672.50
1. 00000 9, 375. 000 9, 375. 00
0050 411-90010  *ASPHALT REJUVENATI NG AGENT CMD #02 21, 221. 900 21, 221. 900
GAL 0. 000 0.00
1. 84000 21, 221. 900 39, 048. 30
0055 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0.704
Ls 0. 000 0.00
30, 870. 00000 0. 704 21,732, 48



CONTI D: C13932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13932-BI D ESTI MATE RUN 08/ 30/ 2002
PRQJECT: | M 0252- 358 ESTI MATE NO 0003 11:19: 32

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
131, 365. 00000 1. 000 131, 365. 00
0065 627-00001  *PAVEMENT MARKI NG PAI NT CMO #02 1, 229. 300 908. 600
GAL 320. 700 15, 153. 08
47. 25000 1, 229. 300 58, 084. 43
0070 627-00005 *EPOXY PAVEMENT MARKI NG CMO #02 417.000 15. 900
GAL 0. 000 0.00
63. 00000 15. 900 1,001. 70
0075 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG (TYPE A) CMO #02 5, 506. 600 4,973. 300
SF 533. 300 4,901.03
9. 19000 5, 506. 600 50, 605. 65
0080 630-00000 *FLAGG NG 493. 000 349. 000
HOUR 144. 000 3, 628. 80
25. 20000 493. 000 12, 423. 60
0085 630-00007 *TRAFFI C CONTROL | NSPECTI ON CMD #02, #04 122. 000 27.000
DAY 10. 000 1, 050. 00
105. 00000 37. 000 3, 885. 00
0090 630-00012 *TRAFFI C CONTROL MANAGEMENT CMD #02, #04 77.000 34. 000
DAY 18. 000 8, 032. 50
446. 25000 52. 000 23, 205. 00
0095 630-80001  *FLASH NG BEACON ( PORTABLE) 6. 000 5. 400
EACH 0. 000 0.00
1, 260. 00000 5. 400 6, 804. 00
0100 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE A) DELETED FORM 0. 000 0. 000
105
EACH 0. 000 0.00
36. 75000 0. 000 0. 00
0105 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 48. 000 38. 700
EACH 4.500 425. 25
94. 50000 43. 200 4,082. 40
0110 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 6. 000 5. 400
EACH 0. 000 0.00
105. 00000 5. 400 567. 00



CONTI D C13932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13932-BI D ESTI MATE RUN 08/ 30/ 2002
PRQJECT: | M 0252- 358 ESTI MATE NO 0003 11:19: 32
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 1.800
EACH 0. 000 0. 00
2,520. 00000 1.800 4, 536. 00
0120 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 1.800
TYPE
) EACH 0. 000 0. 00
655. 20000 1. 800 1,179. 36
0125 630-80360 *DRUM CHANNELI ZI NG DEVI CE 16. 000 5. 400
EACH 9. 000 425.25
47. 25000 14. 400 680. 40
0130 630-80380 *TRAFFI C CONE 400. 000 360. 000
EACH 0. 000 0. 00
15. 75000 360. 000 5, 670. 00
0135 700-70010 F/ A°'M NOR CONTRACT REVI SI ONS 9, 801. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700-70020 F/ A ON- THE- JOB TRAI NEE DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0.00
0145 700-70022 F/ A Q)T PILOT DELETED FORM 105 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT CMO #02 2,157. 640 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0155 700-70028 F/ A ESB PROGRAM DELETED FORM 105 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70034 F/ A SMOOTHNESS | NCENTI VE 8, 710. 870 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0165 700-70380 F/ A EROSI ON CONTROL DELETED FORM 105 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C13932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13932-BI D ESTI MATE RUN 08/ 30/ 2002
PRQJECT: | M 0252- 358 ESTI MATE NO 0003 11:19: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0185 202-00220 REM ASPHALT MAT CMO #02 83. 000 0. 000
5% 83. 000 394. 25
4. 75000 83. 000 394. 25
0190 202-00240 REM ASPHALT MAT ( PLANING CMO #02 4,713.000 4,713.000
sy 0. 000 0. 00
7. 00000 4,713. 000 32, 991. 00
0195 203-00000 UNCL EXCAV CMD #02 31. 000 0. 000
cy 31. 000 100. 75
3. 25000 31. 000 100. 75
0200 203-00060 EMB MATL (CIP) CMO #02 1, 397. 000 0. 000
cy 0. 000 0. 00
5. 25000 0. 000 0. 00
0205 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-2 I NCH) CMO #02 76. 000 0. 000
LF 76. 000 9, 500. 00
125. 00000 76. 000 9, 500. 00
0210 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 CMD #04 12. 000 0. 000
LF 0. 000 0. 00
61. 00000 0. 000 0. 00
0215 202-01300 *REMOVAL OF END ANCHORAGE CMO #04 5. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0220 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG CMD #04 856. 000 0. 000
LF 0. 000 0. 00
11. 30000 0. 000 0. 00
0225 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACI NG CMD #04 7, 908. 000 0. 000
LF 0. 000 0. 00
15. 50000 0. 000 0. 00
0230 606-00400 *GUARDRAI L TYPE 4 CMD #04 10. 000 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00
0235 606-01340 *END ANCHORAGE TYPE 3D CMOD #04 1. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00



CONTI D: C13932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13932-BI D ESTI MATE RUN 08/ 30/ 2002
PRQJECT: | M 0252- 358 ESTI MATE NO 0003 11:19: 32

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0240 606-01370  *TRANSI TI ON TYPE 3G DOUBLE FACE 1. 000 0. 000
EACH 0. 000 0.00
1, 397. 00000 0. 000 0. 00
0245 626-00000  *MOBI LI ZATI ON GUARDRAI L SUB 1. 000 0. 000
LS 0. 000 0.00
1, 815. 00000 0. 000 0.00
0250 900- 00014  ADDED | TEM (LUMP SUM/ RESET ACKERMAN OVERLOOK S| GNS 1. 000 0. 000
LS 0. 000 0.00
4, 265. 00000 0. 000 0. 00
0255 606-01460 MEDI AN TERM NAL MCR 1. 000 0. 000
EACH 0. 000 0.00
4, 750. 00000 0. 000 0.00
0260 612-00001 DELIN (TY I) MR 74.000 0. 000
EACH 0. 000 0.00
18. 00000 0. 000 0. 00
0265 612-00002 DELIN (TY I1) MR 10. 000 0. 000
EACH 0. 000 0.00
18. 50000 0. 000 0. 00
0270 612-00003 DELIN (TY I11) MR 4. 000 0. 000
EACH 0. 000 0.00
19. 00000 0. 000 0. 00
0275 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE ADJUSTMENT FOR OVERWEI GHTED -360. 000 0. 000
TRUCKS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 2,266,893.80$%  377,041.55$% 2,021, 973.25
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0175 620-00001 FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
4,200. 00000 1. 000 4, 200. 00
0180 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
945. 00000 1. 000 945. 00
CAT 0400  CURRENT AMI $ 5,145.00 $ 0.00$% 5, 145. 00

PROJECT TOTAL CURRENT AMI $ 2,272,038.80$%

377,041.55$% 2,027, 118. 25



